
RC STATUS LOG
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COMPLETE

STATUS OF 
CM ACTIONs 

AA154 ERH686S Install UPS @ 6 ERH Sites H/W ASAP
CQX, IJD, PYM, 
TAN, UUU, WST  

(MOD 66)
APPROVED - 6/28/01, NEED S/Ns N/A Open

AA292 FAA168 A Add "SPECIS" to Change Thunderstorm Reporting Range Threshold S/W APPROVED - 10/17/2001 3.0 Open

AA297 FAA166 Install Oklahoma City (ACA-1) @ Trinidad, CO (TAD) H/W, DOC APPROVED - 8/28/01, Move completed per EMRS H432393 N/A Open

AA315 ERH690S Relocate Sensor Group @ Greenville, ME (GNR) H/W, DOC GNR APPROVED - 9/13/01 N/A Open

AA324 FAA167
Install Johnston Island (PJON) ASOS @ Naples, FL (APF) & Add ATIS 
Interface

H/W, DOC APPROVED - 9/7/01 N/A Open

AA326 FAA170 Connect ASOS to TDLS/ATIS @ Teterboro, NJ (TEB) H/W TDS APPROVED - 9/10/01 N/A Open

AA335 WRH276S Move ASOS Sensor Array (CSG) @ Billings, MT (BIL) H/W, DOC 10/16/01 BIL APPROVED - 9/13/01 - NEED DWGS UPDATED N/A Open

AA342 CRH729S Add UPS to ASOS DCP & ACU @ Rock Springs, WY (RKS) H/W RKS APPROVED - 10/18/01 N/A Open

AA343 CRH732S Relocate ASOS OID @ Alpena, MI (APN) H/W, DOC 08/31/01 APN APPROVED - 9/21/01 N/A Open

AA378 FAA174 Upgrade ASOS to Class II System @ Stillwater, OK (SWO) H/W 09/13/01 SWO APPROVED - 10/12/01 N/A Open

AA379 FAA176 Install Bandpass Filters on UHF Radios @ 40 LLWAS Locatios H/W, DOC 10/17/01
See Attached 

List
APPROVED - 12/5/01 N/A Open

AA410 WRH280S Relocate ASOS Sensors @ Merced, CA (MCE) H/W, DOC 12/05/01 MCE HOLD - Pending Site Resolution N/A Pending

AA416 WRH277S Relocate ACU @ Kalispell, MT (FCA) H/W, DOC FCA
APPROVED - 12/5/01, Move completed per EMRS H455166, 
waiting dwg updates

N/A Open

AA429 FAA177 Install GTA Radio @ Olympia, WA (OLM) H/W ASAP OLM APPROVED - 1/14/02 N/A Open

AA432 NWS676S Implementation of ASOS Software Version 2.63 S/W 11/20/01
See Attached 

List
APPROVED - 1/31/02 2.63 Open

AA441 FAA175
Move OIDs @ Albuqerque, NM (ABQ); Corpus Christi, TX (CRP); & 
Shreveport, LA (SHV)

H/W ABQ, CRP, SHV APPROVED - 12/19/01 N/A Open

AA447 WRH218S Relocate ASOS Sensor Array @ San Louis Obispo, CA (SBP) H/W, DOC 01/08/02 SBP ACCB APPROVED-11/26/02 N/A Pending

AA448 FAA179 Move Springfield, MO OID H/W
APPROVED - 3/25/02, Move completed per EMRS 
#SGF110022006

N/A Closed

AA457 FAA178 Move ACU @ Ottumwa, IA (OTM) H/W, DOC ASAP OTM APPROVED - 2/14/02 N/A Open

AA509 NWS677S
ASOS S/W Ver. 2.62I for Operational Evaluation of Ice Accretion 
Remark

S/W 12/01/01
See Attached 

List
Ready For APMC Sign Off 2.62I Open

AA515 FAA180
Connect SAIDS/IDS-4 to ASOS @ Detroit, MI (DTW); Columbus, OH 
(CMH); & Payton, OH (DAY); & Cleveland, OH (CLE)

H/W
DTW, CMH, 
DAY, CLE

APPROVED - 3/22/02 N/A Open

AA516 FAA183 Add UPSs to ACU & DCP @ Ocenside, CA (OKB) H/W OKB APPROVED - 2/14/02 N/A Open
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AA521 SRH710S Move ACU @ Athens, GA (AHN) H/W, DOC AHN
APPROVED - 2/4/02, Move completed per EMRS 
FFC01121700, waiting dwg updates

N/A Open

AA529 WRH265S Add UPS to ACUs & DCPs @ 5 Sites H/W
See Attached 

List
APPROVED ACCB 06/05/2002 N/A Pending

AA546 ERH705S Relocate ACU @ Canton/Akron, OH (CAK) H/W, DOC 03/10/02 CAK APPROVED 3/25/02 N/A Open

AA558 NWS678S
S/W 2.6C, Add 5 second wind valuse to the SYSLOG when a wind data 
quality erroe occurs.  (Being developed on CURRENT Processor 
Board.)

S/W N/A Submitted To APMC 2.78 Pending

AA558 NWS678 B Development of ASOS Software 2.78 on the current processor. S/W TBD N/A Submitted To APMC 2.78 Pending

AA559 NWS679S Software Version 2.79  (Being developed on NEW Processor Board.) S/W Pending Revision 2.79 Pending

AA560 FAA184 Move ACU @ Mhamilton, OH (HAO) H/W, DOC HAO APPROVED 04/27/02 N/A Pending

AA564 NWS680S Freezing Rain Algorithm S/W TBD ALL ASOSs In Review - 4/10/02 TBD Pending

AA576 WRH285S Move ASOS Sensor Array @ Hanford, CA (HJO) H/W, DOC 04/06/02 HJO APPROVED - 3/22/02 - NEED DWGS UPDATED N/A Open

AA583 WRH284S Move ASOS Sensor Array @ Elko, NV (EKO) H/W, DOC 02/27/02 EKO Approved 7/16/02 N/A Open

AA585 WRH289S ACU Relocation @ Lewistown, MT (LWT) H/W, DOC 04/07/02 LWT APPROVED - 3/22/02 - NEED DWGS UPDATED N/A Open

AA610 FAA185
At Rawlins, WY (RWL) move the ACU from the France Flying Service 
Bldg to the RCO Bldg

H/W, DOC ASAP RWL APPROVED 3/28/02 N/A Open

AA611 FAA189 At Eugene, OR (EUG), Connect SAIDS/IDS-4 to the ASOS H/W 02/26/02 EUG APPROVED ACCB 05/13/2002 N/A
Completed 
02/21/02

AA612 ERH707S Move ACU @ Whitefield, NH H/W, DOC ASAP HIE Approved ACCB 10/21/2002 N/A Pending

AA613 NWS681S Pressure Sensor Report Processing YES/NO Prompt S/W APPROVED 12/9/02 TBD Pending

AA618 WRH291S Allow Generation of GTA Radio Tone @ the Tech Password Level S/W ALL ASOSs APPROVED 7/16/2002 TBD Open

AA619 WRH292S Add Daily Max Pressure to Daily Summary Page S/W In coordination TBD Pending

AA621 FAA188 Connect ACE-IDS to Northern CA, Seattle, & Boston TRACONs ASAP
See Attached 

List
APPROVED - 3/22/02 N/A Open

AA713 NWS682S Sky Condition Algorithm Modification SW TBD ALL ASOSs ACCB Approved 10/21/02 TBD Pending

AA716 FAA190 Connect Forty NWS ASOS Sites to ADAS for ITWS HW 03/22/02
See Attached 

List
Approved 04/18/2002 N/A Open
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AA717 FAA191 Connect 29 NWS ASOS sites to ADAS for NY02 H/W 03/22/02
See Attached 

List
APPROVED 05/10/2002 N/A Pending

AA742 FAA192
At Cheyenne WY.(KCYS) Move the ATCT cab OID from the old ATCT 
cab ti the new ATCT cab and add a VDU

HW 04/13/02 KCYS APPROVED 3/29/02 N/A Closed

AA753 FAA193
A new terminal building has been built and existing terminal building 
will be torn down. All equipment (ACU) will be moved form the existing 
terminal building to the new terminal building.

H/W 04/26/02 KRKP Approved 05/15/2002 N/A Open

AA755 WRH275S ASOS Sensor Array Relocation H/W 04/17/01 BHK APPROVED ACCB 7/24/2002 N/A Open

AA795 ERH711S CLE Ceveland Hopkins Airport Secondary ASOS move. H/W COMPLETED CLE Approved ACCB 10/21/2002 N/A Pending

AA802 FAA194
At Buffalo New York move the OID and printer in the NWS office to the 
terminal building room 1a43.5

H/W ASAP KBUF APPROVED 06/17/2002 N/A Open

AA804 FAA195

The airport constructed a parking garage around the CWO office 
building blocking the view of the weather. A SAIDS-4 connection is 
needed to provide the controllers with the official airport weather 
observations and multiple systems reporting.

H/W ASAP MKE ACCB APPROVED 5/28/2002 N/A Open

AA805 FAA196
At Kalamazoo Michigan KAZO Move the OID from the existing building 
to the terminal building.

H/W ASAP KAZO Approved 7/16/02 N/A Open

AA806 SRH727S Relocate ASOS CSG  to new location. H/W COMPLETED IAH APPROVED 7/24/2002 N/A Open

AA807 WRH290S
Move the ACU into a tuff shed to be placed at the base of the Redding 
Control tower.

H/W 07/06/02 RDD Pending N/A Pending

AA808 WRH294S
The North Las Vegas Airport has constructed a new control tower. All 
equipment from the old tower is to be moved to the new tower including 
the ACU.

H/W ASAP VGT Approved 07/16/2002 N/A Open

AA822 ARH132S
The ASOS ACU is currently housed in the Weather Service office. The 
Weather Service is scheduled to move into the new composite facility 
this summer necessitating the move of the ACU it's peripherals and 

H/W 06/24/02 MCG Approved 06/19/2002 N/A Open

AA824 NWS683S Permit Automated ACU Upload of Software Versions to AOMC Site File S/W ALL ASOSs Approved ACCB 10/21/2002 3.00 Pending

AA833 ERH714

ACU- This RC is for the move of equipment, systems and 
telecommunications from the interim WFO at Caribou Municipal Airport 
to the new WFO that is being built 200 feet form the old location at the 
airport.

H/W 07/15/02 CAR Approved 06/25/2002 N/A Open

AA870 CRH762
Connect Wilson ASOS to ADAS. Configure ALDARS and deconfigure 
the lightning arrestor at ISN.

H/W 09/01/02 ISN Withdrawn 08/22/02 N/A Open
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AA883 ERH 714
This RC is for the move of telecommunications from the interim WFO at 
the Caribou Municipal Airport to the new WFO being built 200 feet from 
the old location at the airport.

H/W 07/15/02 CAR Pending N/A Pending

AA887 FAA198
Move ACU, OID and printer from the old ATCT to the new ATCT 12th 
floor

H/W 07/12/02
KMCO Orlando 

International 
Airport

Approved 07/16/02 N/A Open

AA904 WRH293S Move combined sensor group (CSG) at Flagstaff, AZ (FLG) H/W 08/20/02 FLG APPROVED ACCB 7/24/02 N/A Open

AA920 FAA199
Move the ACU from the FBO building 1st Fl Storage room 8742 Airport 
Blvd. to the Electrical Vault 32729 Echo Drive Leesburg, FL. 34788. 

H/W 07/17/02 KLEE Approved 07/16/2002 N/A Open

AA922 WRH300S Temporary ACU relocation. H/W 08/06/02 HIO Approved ACCB 07/19/2002 N/A Pending

AA923 WRH301S Move combine sensor group at Olympia, WA H/W 09/05/02 OLM APPROVED 7/24/2002 N/A Open

AA925 FAA197
The service level will change from a B to a C and the CWO office will 
be closing. This will require the equipment to be remived.

H/W ASAP KLAF APPROVED 7/24/2002 N/A Open

AA957 ERH718S
Elevate temperature sensor 3 to 5 feet.

H/W Fall 02 CLT Pending ACCB Approval N/A Pending

AB019 WRH307S Relocate ACU H/W 09/30/02 GCN Approved ACCB 10/9/02 N/A Pending

AB020 SRH746S Relocate ASOS Sensor Array at Tallahassee International Airport. HW 10/01/02 TLH Approved ACCB 10/03/2002 N/A Open

AB031 FAA200 Connect 4 ASOS sites to SAIDS/IDS-4 H/W ASAP
PHL--PNE--TTN--

ILG MOD Note 
40

Approved ACCB 10/21/2002 N/A Pending

AB032 FAA201 ASOS sensor group relocation H/W ASAP MOT Approved ACCB 10/03/2002 Move has been completed N/A

Closed 
Drawings 
Received 
11/7/02

AB035 FAA203
Install ASOS at W. Memphis Municipal Airport (AWM), West Memphis , 
Arkansas.

H/W 01/02/03 AWM Approved ACCB 10/21/2002 N/A Pending

AB038 FAA-202 ASOS sensor group relocation H/W ASAP TQE Approved ACCB 10/21/2002 N/A Pending

AB045 NWS684S Modify Algorithm to Report Visibility Below 1/4 Mile S/W TBD ALL ASOSs Pending ACCB Approval N/A Pending
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AB046 FAA204 ACU Relocation Salina KS SLN H/W Not Listed SLN Approved 10/18/2002 N/A

Closed 
Drawings 
Received 
11/7/02

AB047 SRH748S Move Combined sensor array. H/W ASAP CLL Approved ACCB 10/21/2002 Pending

AB050 CRH781 Relocate the ASOS combined sensor group at Denver Colorado H/W 12/3/2002 DEN Approved ACCB 11/01/2002 N/A Pending

AB095 WRH309S Remove Single Cabinet ASOS (SCA) from Caliente, Nevada H/W 11/30/2002 P38 Pending ACCB Approval N/A Pending

AB095 WRH309S A
Remove Single Cabinet ASOS (SCA) from Caliente, Nevada and 

relocate to Jackpot Nevada. The SCA has been removed from Caliente 
and Jackpot is being considered by the ACCB.

H/W 11/30/2002 P38 Pending ACCB Approval N/A Pending

AB096 FAA-209
The existing tower is being raised and all functions are 
beingtransferred to the ATCT.

H/W 1/6/2003 BED APPROVED 1/6/03 N/A Pending

AB097 WRH290S
Install a single cabinet ACU/DCP combination on the Redding, CA 
ASOS. 

H/W 12/29/2002 RDD Pending ACCB Approval N/A Pending

AB124 FAA-211 ACU relocation. H/W TBD GOK APPROVED 12/13/02 N/A Pending

AB171 FAA-212 Eagle Creek (EYE-Indianapolis) Air Park ACU Relocation  2003 TBD EYE APPROVED 1/24/03 N/A Pending

AB184 NWS685S Modify Ice Accretion Constant S/W TBD ALL ASOSs Pending ACCB Approval TBD Pending

AB214 WRH314S Istallation of ASOS to ATIS interface unit (AAIU) at Kalispell, MT S/W 3/6/2003 FCA APPROVED ACCB 01/12/03 N/A Open

AB251 FAA-214 MOVE EAST ST LOUIS (CPS) ACU H/W ASAP CPS APPROVED 4/12/03 N/A Open
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AB253 FAA-215 ACU REPLACEMENT H/W
TBD APRIL 

03
IJD APPROVED ACCB 04/15/03 N/A Open

AB337 FAA-205 ACU RELOCATION H/W TBD OSU APPROVED ACCB 05/07/03 N/A Open

AB338 FAA-219 ACU RELOCATION H/W TBD AUW APPROVED ACCB 05/08/03 N/A Open

AB376 FAA-220
ACU RELOCATION / ADDITION OF OID AND RELATED EQUIPMENT 

ATCT
DTO APPROVED 05/14/03 N/A Open

AB384 V0001 ICE FREE WIND SENSOR DOCUMENT CONVERSION DOCUMENTS ASAP APPROVED ACCB FAST TRACK 05/22/03 N/A Open

AB409 FAA-205A OID RELOCATION H/W ASAP MSP PENDING ACCB APPROVAL N/A Pending

S00228 F041 MOD Note 63 Open

S00310 F058 MOD Note 35 Open

S00311 F060 MOD Note 6 Open

S00408 F047 MOD Note 4 Open

S00549 APO940404  MOD Note 16 Open

S00583 NWS328S Capability to Transmit Hourly SAOs Early S/W APPROVED 3.0 Open

S00603 F090 MOD Note 21 Open

S00646 WRH109S Correction to ASOS Peak Winds S/W Meeting planned for 12/23/97 to discuss this per Ahlberg TBD Open

S00661 ERH354S Remote Switch for 1088 Heaters S/W
in testing a/i assigned to Hoch schedule mtg to determine 
s/w requirements for S00555 & S00661

N/A Open

S00692 F122 MOD Note 24 Open

CHANGE TYPE:
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S00703 APO007 A Software Support for Additional ASOS's S/W APPROVED - 10/2/95 2.72 Open

S00704 APO008 Improve Present Weather Quality Control Logic S/W APPROVED - 10/2/95 2.71 Open

S00705 APO009 Transmit Specials at Any Time S/W APPROVED - 10/2/95 2.71 Open

S00706 APO010
Add Precipitation Accumulation Remarks in All 5-Minute Observations 
When Precipitation is Occurring

S/W APPROVED - 10/2/95 2.71 Open

S00707 APO011 Modify Daily Summary Product Weather Codes S/W APPROVED - 10/2/95 2.72 Open

S00719 APO014 Precipitation Begin/End Remarks S/W APPROVED - 2/12/96 2.71 Open

S00721 FAA016 MOD Note 42 Open

S00750 FAA021 MOD Note 40 Open

S00753 WRH202S OID & Printer Comms lines @ Phoenix, AZ H/W APPROVED N/A Open

S00760 CRH518S Add UPS to Class I ASOS @ Park Rapids (PKD) & Baudette MN BDE H/W PKD & BDE
Config change Authorized by S00698 e:mail stating 
"necessary info received from field" dtd 5/20/97

N/A Open

S00777 ERH532S Wilmington DE (ILG) ASOS main sensor GRP relocation H/W, DOC GRP Approved - site drawings need updating N/A Open

S00778 ERH540S Washington National (DCA) ASOS sensor grp relocation H/W, DOC DCA APPROVED - - need site specific dwgs updated N/A Open

S00779 ERH541S Charlotte, NC (CLT) ASOS main sensor grp relocation H/W, DOC CLT
APPROVED - - WORK COMPLETED PER EMRS # 
H095141 - need site specific dwgs updated

N/A Open

S00780 ERH526S ASOS to AFOS hardwire for Pittsburgh (PIT) H/W PIT Approved N/A Open

S00785 WRH213S MET DISCON Sensors For Eugene, Oregon  (EUG) H/W, DOC EUG APPROVED - need p/n & s/n and site drawings N/A Open

S00786 APO017
Eliminate Possible CLR Auto Entry Before Augmented Entry in Sky 
Field

S/W APPROVED - 9/30/96 2.71 Open

S00788 APO019
Remove Additive Data From Specials Transmitted During Hourly Edit 
Time

S/W APPROVED - 9/30/96 2.71 Open

S00789 APO020 Generate Special For Begin/End/Change of Intensity of Ice Pellets S/W APPROVED - 3.0 Open

S00790 APO021
Change Order of Encoded Remarks for Beginning and Ending Time of 
Thunderstorms

S/W APPROVED - 10/21/96 2.71 Open

S00791 APO022 A1 Displaying and Voicing All Values of Density Altitude S/W APPROVED - 10/21/96 2.71 Open

S00796 F118 E Wind Sensor F/W 4.0 Update WIND  MOD Note 36 Approved - All docs/dwgs updated N/A Open

S00797 F093
MOD Notes 54, 

55, 56
Open

S00804 WRH215S Relocate Medford, Oregon (MFR) ASOS combined sensor group H/W, DOC MFR
WORK COMPLETED PER EMRS # HGPD022958 - 
Recommend Approval to SRG - need site specific dwgs 
updated

N/A Open
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S00815 APO030 Separate Report Processing Control for Each Sensor S/W APPROVED - 2.71 Open

S00816 APO031 Install Freezing Rain Sensors @ CRP, BTR, LCH, SAV & ABQ H/W Approved - Currently installed BTR & ABQ N/A Open

S00820 WRH219S ACU move @ Rexburg, Idaho (U11) H/W, DOC U11 APPROVED - Need site dwgs updated N/A Open

S00821 SRH569S Relocation of Beaumont, TX (BPT) ACU H/W, DOC BPT
APPROVED - Move completed pre EMRS # HO20606 dtd 
11/19/96,  need site drawings updated

N/A Open

S00822 WRH220S Relocate ASOS Combined Sensor Grp @ Portland, OR (PDX) H/W, DOC PDX
APPROVED - move completed per EMRS # HGPD021040 
dtd 01/21/97 - need site dwgs updated

N/A Open

S00823 F190 Line filter for Wind Sensor Wind  MOD Note 41 N/A Open

S00827 NWS420S OID/VDU Surge Protector H/W Approved N/A Open

S00829 APO033 Change Voice to Support New VIS and Present Weather Parameters S/W APPROVED - 1/6/97 TBD Open

S00830 APO034 Report multiple "FEW" layers in sky Field S/W APPROVED - 2/24/97 2.78 Open

S00832 APO035 B Archive requirements for long-line weather products S/W Approved by SRG TBD Open

S00833 NWS406S A Bandpass Filter for ACU/DCP RF Modems H/W, DOC Approved - need dwg updates N/A Open

S00836 APO036
Quality Control Error Message for Entering Dewpoint Temperature w/ 
missing ambient Temperature

S/W APPROVED - 2/24/97 2.78 Open

S00837 APO037 Revise VDU Display Format for Temperature/Dewpoint S/W APPROVED - 2/27/97 2.78 Open

S00840 NWS424S
ADD WX params for compliance w/ FAA present WX and OBSTR to 
vision requirements

S/W
Approved-D.Bosco received comments on ICD, in process of 
forwarding them to FAA

TBD Open

S00843 FAA032 Connect SAIDS to ASOS VDU Ports @ MEM, MCO, CLT, BNA, & CVG H/W
MEM, MCO, 
CLT, BNA, & 

CVG
APPROVED - 11/26/97 N/A Open

S00845 CRH548S Relocate Moab, Utah (CNY) Sensor Group H/W, DOC CNY APPROVED - 3/13/98 - Need Site Dwgs N/A Open

S00847 APO039 Compute Minutes of Sun @ Latitudes Greater than 60 Degrees S/W APPROVED - 2/24/97 2.78 Open

S00848 APO040 GTA Broadcast after a Corrected Report is Generated S/W APPROVED - 4/7/97 3.0 Open
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S00853 FAA036 Move Las Vegas, NM (LVS) ACU H/W, DOC LVS APPROVED - need site dwgs N/A Open

S00868 WRH229S Relocate Logan, Utah (LGU) Sensor Group H/W, DOC LGU APPROVED - Need site dwgs N/A Open

S00871 FAA034
Move ACU to New ATCT and add OID to old ACTA @ Pontiac, MI 
(PTK)

H/W PTK
APPROVED - move completed per EMRS # GRR721721 dtd 
8/4/97 - need site dwgs & s/n

N/A Open

S00874 FAA039 Display last transmitted Meter/Specie report S/W APPROVED - 4/24/97 2.78 Open

S00878 NWS440S Add UPSs for Class I ACU H/W, DOC APPROVED - 3/3/98 - need dwg updates N/A Open

S00879 ARH018S Alaskan OIDs H/W  Barrow - s/n sent in e:mail dtd 2/18/99 from E. Doerr N/A Closed

S00886 CRH556S Relocate ASOS Touchdown Sensor Group at Milwaukee Wis (MKE) H/W, DOC MKE APPROVED - need dwg N/A Open

S00889 FAA040 Atis Radio Interface S/W SRG approved - need list of sites for retrofit TBD Open

S00890 FAA041 Move ACU & Printer at Klammath Falls, OR (LMT) H/W, DOC LMT
APPROVED - 11/26/97 - move completed per EMRS # 
hgpd022977lmt - need site dwg

N/A Open

S00891 FAA043 Move ACU at Little Rock, AR (IT) & Monroe, LA (MLU) H/W, DOC IT & MLU APPROVED -  need site dwg updates N/A Open

S00895 WRH232S Relocate Reno, NE Combined Sensor Group H/W, DOC APPROVED - Need site dwg changes - moved 5/98? N/A Open

S00896 F181 C Add Thunderstorm Sensor TDRSM  MOD Note 44 approved by ACCB/APMC - all dwgs updated TBD Open

S00899 FAA045 Move ACU & OID @ Palwaukee, IL (PWK) H/W, DOC PWK
APPROVED - Move completed 10/03/96 EMRS # 
RPM627802 & H113267 DTD 9/17/97 -  Need Site dwg 
changes

N/A Open

S00901 WRH235S Relocate Dillion, MT (DLN) ACU H/W, DOC DLN APPROVED - 1/20/98 - Need site dwg N/A Open

S00902 WRH236S Relocate Yakima, WA (YKM) ACU H/W, DOC YKM APPROVED - 1/20/98 - Need site dwg N/A Open

S00904 WRH238S Relocate Seattle-Tacoms (SEA) Combined Sensor Group H/W, DOC SEA APPROVED - 12/17/97 - Need site specific dwgs N/A Open

S00906 F139 A High Speed Modem Replacement ACU  MOD Note 49
APMC approved - need FMK, dwg updates, STM updated 
Change 1 

N/A Open
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S00907 FAA042  Move ACU at Redwood Falls, MN (RWF) H/W, DOC RWF
APPROVED - 12/18/97 - Move completed per EMRS # H 
162546 dtd 1/6/98, Need site dwg updates

N/A Open

S00910 CRH572S Relocate ASOS at Torrington, WY (TOR) H/W, DOC APPROVED - 12/18/97 - Need Site dwg updates N/A Open

S00911 CRH574S Relocate ASOS at Joplin, Missouri (JLN) H/W, DOC JLN
APPROVED - 10/20/97 - move completed per EMRS # 
g46338 dtd 11/19/97 - Need site dwg update

N/A Open

S00914 NWS448S Manual Entry of 000 in Sky Condition Field S/W APPROVED - 8/18/98 2.78 Open

S00915 SRH615S Move ASOS Wind Sensors at EYW H/W, DOC
APPROVED - move completed per EMRS # mfl-7293-23 dtd 
12/11/97 - need site specific drawings

N/A Open

S00919 CHR578S Move Scottsbluff NE (BFF) Combined Sensor GRP H/W, DOC BFF
Approved - move completed per EMRS # h162125 dtd 
11/24/97 - need site dwgs update

N/A Open

S00920 FAA054 Earthquake Anchoring in the FAA Western Pacific Region H/W, DOC APPROVED - 4/28/98 N/A Open

S00922 FAA048 Change Present Weather Type Symbol for Ice Pellets from "PE" to "PL" S/W
APPROVED -  w/ changes, need test results, FMK, doc 
updates

TBD Open

S00925 FAA049 Move ACU @ Gage, OK (GAG) H/W, DOC GAG
APPROVED - 4/22/98 - move completed per EMRS # 
H973370001 dtd 12/3/97, need site specific dwgs

N/A Open

S00927 FAA055 Move SAIDS to ACU at Spokane (GEG) and Seattle (SEA) H/W GEG & SEA APPROVED - N/A Open

S00929 FAA056 A Add GTA radios to Lot 20 "other than ASOS sites" H/W
See Attached 

List
APPROVED - 6/28/98 - need s/n N/A Open

S00930 FAA057 A
Add GTA radio at MIE, & remove GTA radios from BSM, FLO, SSF, 
LAW, & MCN

H/W  
See Attached 

List
APPROVED - 8/14/98 - need s/n - Per e:mail message, dtd 
8/20/98, LAW GTA has been removed & returned 

N/A Open

S00931 FAA058 A
Relocate combined sensor group at Frank Phillips Airport, Bartlesville, 
OK (BVO)

H/W, DOC BVO
APPROVED - 11/30/99, move completed per EMRS 990706-
110-02 

N/A Open

S00932 FAA059 A Move ACU at Newport News, VA (PHF) H/W, DOC PHF APPROVED - 9/17/98 - need updated site dwgs N/A Open

S00934 F210 Visibility Firmware Ver. 040 S/W
MOD 68 - ALL 

ASOSs
APPROVED - 2/26/98 N/A Open

S00938 FAA063 A Connect SAIDS to ACU @ at Salt Lake City Intl. (SLC) S/W SLC APPROVED - 8/12/98 N/A Open
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S00940 ARH026S Relocate ACU @ Bettles, AK S/W, DOC ACCB approved  - need site specific dwgs updated N/A Open

S00945 CRH580S A Daily/Monthly Summary Message S/W Change S/W APPROVED - s/b in version 2.6 Open

S00946 CRH584S ACU Relocation @ Alliance, NE (AIA) H/W, DOC AIA
APPROVED - MOVE REPORTED IN eemrs doc no 980602-
020-02, need site specific dwgs updated

N/A Open

S00947 CRH585S Add UPS to ACU & DCP @ Lawarenceville, IL (LWV) H/W LWV
APPROVED - ACU portion will be covered under S00947 
and DCP under S00949

N/A Open

S00948 WRH241S Move ACU @ Blue Canyon - Nyack Airport, Emigrant Gap, CA H/W, DOC
APPROVED - completed per EMRS # H377700, dtd 
08/05/98, need site drawings updated

N/A Open

S00949 NWS458S Add UPS for ASOS Class I DCP H/W, DOC APPROVED - 9/3/98 - need dwgs updated N/A Open

S00950 ERH611S Move Greenville, SC (GMU),  Sensor Grp H/W, DOC GMU APPROVED - 8/11/98 - need site dwgs updated N/A Open

S00951 FAA064 Move ACU @ Birmingham, AL (BHM) H/W, DOC BHM APPROVED - 8/21/98 - need site dwgs updated N/A Open

S00952 ERH614S
Add Freezing Rain Sensors at Wilmington, OH (ILN) & Wakefield, VA 
(AKQ)

H/W, DOC ILN & AKQ
APPROVED - 10/21/98 - need s/n(s) & SITE DWGS 
UPDATED

N/A Open

S00953 ERH615S Relocate Primary Sensor Grp @ Bennington, VT  (DDH) H/W, DOC DDH
APPROVED 8/31/98 - need site dwgs updated - move 
completed per EMRS # ERH615S, dtd 8/22/98

N/A Open

S00954 ERH616S Relocate Primary Sensor Grp @ Fitchburg, MA  (FIT) H/W, DOC FIT APPROVED - 8/31/98 - need site dwgs updated N/A Open

S00960 SRH628S Add UPS to ACU and DCP @ Apalachicola (AQQ) H/W
APPROVED - 8/20/98 - ACU xfred to S00960 & DCP to 
S00949

N/A Open

S00962 FAA067 Move ACU @ Clarksburg, WV (CKB) H/W, DOC CKB
APPROVED 9/4/98 - ACU moved per email dtd 6/22/98 - 
EMRS # G49143 - still need dwgs

N/A Open

S00963 WRH244S A Move Scottsdale, AZ (SDL) Combined Sensor Group H/W, DOC SDL APPROVED - 11/2/01 N/A Open

S00964 FAA069 Move ACU & OID @ Moses Lake WA (MWH) H/W, DOC MWH APPROVED - 11/13/98 - need site specific dwgs N/A Open
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  DWG - Drawings
  H-S/W - Hardware Software 11 6/16/2003  11:44 AM
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S00965 ARH031S Remove ASOS dial-up lines & modems in Alaska H/W

APPROVED - 12/29/98 - AKN removed & deconf - H057566 
HOM, ADQ & OTZ r&dec per e:mail dtd 2/19/99 from E. 
Doerr,OTZ done per EMRS # H315495, SNP done per 
EMRS # H315496,AKN done per EMRS H264120, TKA done 
per EMRS H264119

N/A Open

S00966 ARH032s Relocate ACU @ Anchorage Intl. Airport (ANC) H/W, DOC APPROVED - 2/11/99 - need site specific dwgs updated N/A Open

S00967 F208 Validation of Precipitation Accumulation S/W APPROVED - 2.72 Open

S00968 FAA068 Relocate ACU & OID; add SAIDS @ Portland, OR (PQR?) H/W, DOC PQR APPROVED - 3/12/99 -  need site specific dwgs N/A Open

S00969 FAA070 Relocate ACU & add VDU @ Muncie, IN (MIE) H/W, DOC MIE
APPROVED - 10/22/98 - move completed per EMRS # 
IND20320800, need site specific dwgs

N/A Open

S00970 FAA071 Connect the ACU to FAA SAIDS @ 8 FAA Central Region Sites H/W
See Attached 

List
APPROVED - 11/13/98 N/A Open

S00971 FAA073 Relocate ACU, VDU & OID @ Louisville Kentucky  (LMK) H/W, DOC LMK APPROVED - 11/13/98 - need site specific dwgs N/A Open

S00972 APO044 Remove SAO Mode Logic from ACU s/w S/W APPROVED - 3/30/99 2.78 Open

S00973 FAA075 Relocate ACU & OID @ Mobile Downtown Airport AL (BFM) H/W, DOC BFM APPROVED - 3/12/99 - need site specific dwgs N/A Open

S00975 WRH247S Move combined Sensor Grp @Santa Monica, CA  (SMO) H/W, DOC SMO APPROVED - 5/28/99 - need site specific dwgs updated N/A Open

S00977 F215 A Voice Proms Ver 4.0 H-S/W, DOC  
MOD Note 50 - 

ALL ASOSs
ACCB conditional approved - Need 40314 updates 2.6 Open

S00981 SRH632S Add UPS to Single Cabinet @ Dryden, TX H/W ACCB deferred - need s/n N/A Open

S00982 SRH633S Add Freezing Rain Sensor @ McComb, MI H/W APPROVED - 3/26/99 - need s/n N/A Open

S00984 FAA072 Move ACU, OID, VDU & Printer @ Imperial CA H/W, DOC
APPROVED - 3/30/99 - need site dwgs updated - move 
completed per EMRS # 98IPL014

N/A Open

S00987 ARH038S Remove 2440 Modem and Dial line from King Salmon AK H/W ACCB deferred N/A Open

S00988 ARH039S Remove 2440 Modem and Dial line from Kodiak, AK H/W ACCB deferred N/A Open

S00989 ARH040S Remove 2440 Modem and Dial line from Kotezbue, AK H/W ACCB deferred N/A Open

S00994 APO046
Precipitation Accumulation Algorithm; Ensure Trace Reporting in 1st 
Minute

S/W APPROVED - 11/2/98 3.0 Open

S00997 FAA079
Relocation of ASOS Combined Sensor group @ Dallas, Love Field, TX. 
(DAL)

H/W, DOC DAL APPROVED - 3/28/99 - Need Site specific dwg updated N/A Open

CHANGE TYPE:
  H/W - Hardware
  S/W - Software
  DWG - Drawings
  H-S/W - Hardware Software 12 6/16/2003  11:44 AM
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S00998 WRH251S Relocate Combined Sensor Grp @ LAX H/W, DOC LAX APPROVED - 4/1/99 - need site specific dwgs updated N/A Open

S01000 FAA081 Relocate ACU @ Rochester NH H/W, DOC APPROVED - 1/26/99 - Need Site Dwgs updated N/A Open

S01001 FAA082 Relocate ACU, OID, & VDU @ Austin Bergstrom, TX H/W, DOC APPROVED - 4/1/99 - Need Site Dwgs updated N/A Open

S01005 APO047 Negative Pressure Reduction Constrants S/W APPROVED - 4/16/99 2.78 Open

S01006 CRH601S Relocate Custer, SD, (CUT) Sensor Group H/W, DOC CUT
APPROVED - WORK COMPLETED PER EMRS # 83481AB - 
need site specific dwgs updated

N/A Open

S01008 ERH634S Move Ocean City, MD (OXB), ACU H/W, DOC OXB APPROVED 4/16/99 - need site dwgs updated N/A Open

S01009 CRH604S Add remote OIDs for CWOs @ ICT, GRR, & SGF H/W
ICT, GRR, & 

SGF
APPROVED - 5/11/99 N/A Open

S01014 FAA085 Move ACU, OID, VDU & Pronter @ Albany, NY (ALB) H/W, DOC ALB APPROVED - 4/9/99 - Need Site specific dwg updated N/A Open

S01016 APO048 Mod to Wind data quaility algorithm S/W APPROVED - 3/26/99 2.78 Open

S01017 NWS476S Add UPS for ASOS Class I SCA H/W, DOC APPROVED - 4/22/99 N/A Open

S01018 FAA047 D
Connect WSP to ASOS ACU and modify ASOS s/w to report 10 
second winds

S/W APPROVED - 7/27/01 2.78 Open

S01019 FAA074 At Klamath Falls, OR (LMT) move ACU and OID to the new ATCT H/W, DOC LMT APPROVED - 4/16/99 - need site specific dwgs updated N/A Open
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S01020 FAA087 At Memphis, TN (MEM) relocate the Combined sensor group H/W, DOC MEM
APPROVED - 4/6/99 - MOVE COMPLETED PER emrs DOC 
# 990127-224-02 - STILL need site specific dwgs updated

N/A Open

S01021 FAA088 At Ft Wayne, IN (FWA) move ACU & printer, delete the CWO VDU H/W, DOC FWA APPROVED - 4/16/99 - need site dwg updates N/A Open

S01022 FAA089 Moab, UT (CNY) move ACU from Terminal BLDG to BUEC Bldg H/W, DOC CNY
APPROVED - Completed per e:mail dtd 5/11/99 & EMRS 
doc # H260355 - need site dwg updates

N/A Open

S01023 FAA090 Covington/Cincinnati, KY (CVG) move ACU, OID, VDU & Printer H/W, DOC CVG
APPROVED - 3/31/98 - move completed per EMRS #990122-
085-04 - need site dwg updates

N/A Open

S01024 FAA091 Connect SAIDS to ACU @ at Las Vegas, McCarran Intl (LAS/NV) H/W APPROVED - 3/26/99 - connection made per EMRS # N/A Open

S01025 F226 Tipping Bucket Heater 6 AMP Circuit Breaker H/W, DOC
MOD Note 62 - 

ALL ASOSs
APPROVED - 11/17/98 N/A Open

S01026 FAA092 Relocate ASOS from RRF to XNA DOC APPROVED - 6/14/99 - Still need site dwgs updated  N/A Open

S01028 FAA094 Move ACU, CWO OID & OND H/W, DOC APPROVED - 3/23/99 - need site specific dwgs updated N/A Open

S01033 FAA097 MOVE ACU @ Nogales, AZ (OLS) H/W, DOC 03/15/99 OLS APPROVED - 3/15/99 - need site specific dwgs updated N/A Open

S01034 FAA098 Remove GTA radio & connect ACU to ATIS radio H/W 04/15/99 APPROVED - 3/15/99 N/A Open

S01037 SRH651S Change of Status @ Austin-Bergstrom Intl APPROVED - 5/3/99 TBD Open

S01039 ERH646S Add Meteorological Discontinuity Sensor @ Beckley, WV H/W, DOC
APPROVED - 5/3/99 - need site specific dwgs updated & 
S/Ns

N/A Open

S01041 WRH253S Move ASOS Sensor Group from LA Civic Center to USC Campus H/W, DOC APPROVED - 5/11/99 - need site specific dwgs updated N/A Open

S01042 CRH619S Move ACU @ Concordia, KS H/W, DOC 06/02/99 APPROVED - 5/10/99 - Need Site Specific Dwgs Updated N/A Open

S01043 CHR620S Move ACU @ Norfolk, NE H/W, DOC APPROVED - Need Site Specific Dwgs Updated N/A Open

S01044 CRH622S Raise SCA & Sensors @ Yellowstone Lake, WY H/W, DOC 05/26/99 APPROVED - 5/10/99 - Need Site Specific Dwgs Updated N/A Open

S01045 NWS487S Correct transmission logic for DSM/MSM "COR" S/W APPROVED - 6/29/99 2.78 Open

S01046 FAA099 Move ACU @ Groton, CT H/W, DOC APPROVED - Need site specific dwgs updates N/A Open

S01048 CRH623S Move ACU @ Alamosa, CO H/W, DOC 05/31/99
APPROVED - 5/10/99 - Completed per EMRS H309449, 
Need site spec dwgs updated

N/A Open
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S01049 FAA100 Move ACU & OID @ JFK, Int'l H/W, DOC 05/01/99 APPROVED - 7/20/99 N/A Open

S01051 WRH254S ACU Relocation @ Astoria OR H/W, DOC APPROVED - Need dwgs N/A Open

S01052 FAA104 Move ACU & Peripherals @ ORT - Northway, AK H/W, DOC 05/01/99
APPROVED - 5/13/99 - Need site spec dwgs updated - 
MOVE COMPLETED PER EMRS 000226-313-03

N/A Open

S01053 ERH636S Relocate ACU @ Sussex, NJ H/W, DOC APPROVED - 7/2/99 - need site dwgs N/A Open

S01054 ARH036S Relocate ACU - Bethel H/W, DOC APPROVED - 7/27/99 - Need site spec dwgs updated N/A Open

S01055 NWS489S Adaptive Baseline for the Freezing Rain Sensor S/W APPROVED - 8/13/99 2.79 Open

S01058 CRH627S Add UPS to CDJ and GNA H/W Deferred N/A Open

S01060 NWS490S Replacement Connector for ASOS Rain Gauge Alter Shield H/W, DOC APPROVED - 8/13/99 N/A Open

S01061 NWS491S Incorp battery holder on rain gauge xmitter bd H/W, DOC APPROVED - 11/10/99 - Need alternate part # & dwg N/A Open

S01062 SRH655S Relocate ACU @ Key West H/W, DOC APPROVED - 5/28/99 - need dwgs updated N/A Open

S01063 FAA106 Delete "RVRNO" code from METAR report S/W TBD ALL ASOSs APPROVED 12/9/02 TBD Open

S01064 NWS492S Add insect hood for Vis & LEDWI Sensores H/W, DOC APPROVED - 4/7/00 - Need Dwg N/A Open

S01065 FAA105 Move ACU @ Clover Field, TX H/W, DOC APPROVED - 6/15/99 - Need site spec dwgs updted N/A Open

S01066 FAA107 Move ACU @ Rock Hill, SC H/W, DOC APPROVED - 6/15/99 - Need site spec dwgs updted N/A Open

S01067 ARH048S Move ACU @ Talkeetna, AK H/W Deferred N/A Open

S01068 WRH256S Move ACU & Printer @ Winnemucca, NV H/W, DOC APPROVED - 7/15/99 - Need dwgs N/A Open

S01069 WRH257S Move ACU @ Ely, NV H/W, DOC APPROVED - 7/15/99 - Need dwgs N/A Open

S01071 SRH658S Move the Combined Sensor Grp @ Austin, TX  (ATT) H/W, DOC ATT APPROVED - 2/1/00 - Need site spec dwgs updted N/A Open

S01072 SRH660S Install 33 FT Wind Tower @ Guadalupe Pass TX (GDP) H/W, DOC GDP APPROVED - 9/1/99  N/A Open

S01073 CRH636S Relocate ASOS CSG @ Minneapolis, MN (MSP) H/W, DOC MSP APPROVED - 10/28/99 - need site specific dwgs updted N/A Open
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S01074 F228 ACU ONLY TIPPPINT BUCKET 5 AMP CIRCUIT BREAKER H/W, DOC
MOD Note 62 - 

ALL ASOSs
APPROVED - 8/4/99 N/A Open

S01077 FAA113 Move ACU @ St.Paul, MN, STP (printer?) H/W, DOC 09/01/99 STP APPROVED - 8/12/99 N/A Open

S01078 NWS499S Include Temp/Dew Point remark in all Obs S/W APPROVED - 2.79 Open

S01079 NWS501S Provide Ice Accretion via Direct Command Mode S/W APPROVED - 11/9/99 2.62i Open

S01080 ARH055S Relocate entire ASOS H/W, DOC Deferred - need more detail on sensor location N/A Open

S01081 SRH664S Relocate ACU @ Ft Smith Arkansas  (FSM) H/W, DOC FSM
APPROVED - 1/19/00 - Completed per EMRS # 990824-077-
01 - STILL NEED DWGS UPDATED 

N/A Open

S01082 FAA114 Move ACU & Printer @ Alliance Ft. Worth, TX (AFW) H/W, DOC AFW APPROVED - 9/1/99 - Need Site Dwgs updted N/A Open

S01083 CRH641S  Add UPS to DCP @ Mattoon, IL   (MTO) H/W MTO APPROVED - 11/10/99 N/A Open

S01084 WRH258S Add Ceil, Vis,Present Weather, & GTA radio to Jordan, MT  (JDN) H/W, DOC JDN Deferred - Need FZR? Who Pay?  OM Spt Req.? N/A Open

S01085 WRH260S Relocate ASOS Sensor Grp a Helena, MT  (HLN) H/W, DOC HLN
APPROVED - 12/9/99 - Need dwgs - Move completed 
3/23/00 per EMRS # 000317-028-01

N/A Open

S01087 NWS506S Implementation of ASOS S/W Version 2.60 H-S/W, DOC  MOD Note 47 APPROVED - 2.6 Open

S01089 WRH259S Move ACU @ Avalon, CA H/W, DOC 04/15/00 APPROVED - 3/17/00 - need site specific dwgs updated N/A Open

S01090 ARH066S Move ACU @ Merrill Field, AK H/W, DOC APPROVED - 12/9/99 - need site specific dwgs updated N/A Open

S01091 FAA121 Abig Delta, AK (ABI) remove Rohn tower & replace it w/ Hinged Sensor H/W, DOC 10/18/99 ABI
APPROVED - 11/16/99 - Completed per EMRS # 991028-
379-01 - Need Site Dwgs updted - NEW "-" # FOR WIND

N/A Open

S01093 FAA116 Move ACU & printer @ Blythe, CA H/W, DOC APPROVED - Need site spec dwgs updted N/A Open

S01095 FAA118 Move ACU @ Hanford, CA H/W 11/30/99 APPROVED - 11/30/99 - Need site spec dwgs updted N/A Open

S01098 FAA123 Move sensor grp at Clarksburg, WV  (CKB) H/W, DOC 11/15/99 CKB
APPROVED - 12/13/99 - Moved prior to approval, e:mail dtd 
11/09/99, from A. Wissman

N/A Open

S01099 CRH653S Add UPS to ACU & DCP @ Adrin, MI (LWV) H/W LWV APPROVED - 2/7/00 - Need s/n N/A Open

S01100 CRH654S Add UPS to ACU & DCP @ West Plains, MO H/W
APPROVED - 2/7/00 - Need s/n, completed per EMRS # 
SGF00406003 & SGF00406005

N/A Open

S01101 ERH655s Install UPSs @ 4 Eastern Region Sites H/W 09/01/00 APPROVED - 9/8/00 N/A Open

S01101 ERH655S
ASOS UPS Change & Additional Systems (GKJ, TDZ, MNN, FDY, & 
BJJ)

H/W
GKJ, TDZ, 

MNN,FDY, BJJ
N/A Open
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S01102 CRH658S Move ACU @ Houghton Lakes , MI (HLT) H/W, DOC 02/14/00 HLT
APPROVED - 2/1/00 - Need site spec dwgs updted - Move 
completed per EMRS # H292889

N/A Open

S01103 FAA125 Add GTA Radios @ Guymon, OK & Leadville, CO H/W Approved - 2/7/00 - Need s/n N/A Open

S01104 NWS527S Visibility Firmware Version 040 H-S/W, DOC  MOD Note 68 APPROVED - 1/10/00 - Need Dwgs Updated N/A Open

S01105 NWS528S Change Daily Summary Product Sky Cover Labels S/W APPROVED - 3/13/00 TBD Open

S01106 NWS529S Improve Change of Time SYSLOG Entry S/W APPROVED - 3/13/00 3.0 Open

S01107 NWS533S Prevent use of sensor data when report processing is turned off S/W APPROVED - 3/28/00 3.0 Open

S01108 CRH660S Remove Entire ASOS @ Kansas City Gebaur Airport (GVW) H/W, DOC GVW
APPROVED - MOVE COMPLETE PER EMRS # EAX00118-
Y1, SID CHANGED TO NRC/EVW

N/A Open

S01109 NWS535S Store Data that Triggers Data Quality Errors (DQE) in Brackets S/W APPROVED - 3/13/00 3.0 Open

S01110 APO043 C Validation of precipitation accumulation S/W APPROVED - 5/22/00 2.78 Open

S01113 NWS548S Add "LST" label to date field on Physical and OID screens. S/W APPROVED - 5/24/00 3.0 Open

S01114 PRH104 Relocation of WFO Guam Operations to New NWS Facility H/W, DOC
APPROVED - move completed per EMRS DOC # 00403-015-
02, still need site dwgs

N/A Open

S01115 CRH662S Add UPS to ACU & DCP @ Lima, OH H/W APPROVED - 3/9/00 N/A Open

S01117 NWS553S A
S/W 2.6C, Add 5 second wind valuse to the SYSLOG when a wind data 
quality erroe occurs.

S/W APPROVED - 2.6C Open

S01118 FAA129 Move ACU @ Allentown, PA  (ABE) H/W, DOC 03/16/00 ABE
APPROVED - 3/28/00 - NEED SITE SPECIFIC DWGS 
UPDATES

N/A Open

S01119 WRH264S Move CSG @ Salem, OR (SLE) H/W, DOC 04/29/00 SLE APPROVED - 4/5/00 - need site specific dwgs updated N/A Open

S01121 NWS563S Reconfig Pressure Ports for software testing H/W TBD Open

S01124 NWS574S Increase Local Sensor Ports to Support S/W testing H/W APPROVED - 5/18/00 3.0 Open

S01127 CRH611S C
Compute & Display Wind Chill & Heat Index Values on AUX Weather 
Page of ASOS

S/W TBD ALL ASOSs APPROVED 3/25/00 TBD Open

S01130 FAA132 Move ACU @ DeadHorse, AK  (SCC) H/W, DOC 06/15/00 SCC APPROVED - 6/7/00 - Need site specific dwgs updated N/A Open

S01132 CRH676S
CHANGE CONFIG @ SAULT STE MARIE (CIU) , MI FROM ACU TO 
SCA

H/W, DOC CIU N/A Open

S01133 CRH677S Provide Automated Option for Time Change S/W APPROVED - 3.0 Open

S01136 WRH265S ADD UPS TO CLASS I ACUs & DCPs @ 5 Sites H/W 08/15/00
See Attached 

List
APPROVED - 8/21/00 - SNT installed per EMRS 
MOD00823012

N/A Open
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S01139 FAA137
Richards-Gebaur (GVW) Airport is closing & will become a rail 
transport facility.  The FAA has determined that the equipment shall be 
relocated to lee summit Airport, MO (LXT)

H/W, DOC
APPROVED - EQUIPMENT moved per EMRS # 
RC00828004 - need site dwgs

N/A Open

S01140 FAA140 CONNECT SAIDS/IDS-4 @ COLUMBIA, MO (COU) H/W 07/07/00 COU APPROVED - 7/7/00 N/A Open

S01141 NWS601S B
ACU PROCESSOR UPGRADE; CONCEPT EXPLORATION & 
DEVELOPMENT PHASES

H-S/W, DOC PPI ALL ASOSs Approved APMC 2.8 Open

S01141 NWS601S C ACU PROCESSOR UPGRADE FULL DEPLOYMENT H-S/W, DOC PPI ALL ASOSs  PENDING APMC APPROVAL 2.8 Open

S01142 NWS602S B
ALL WEATHER PRECIPITATION GAUGE (AWPAG); LIMITED 
PRODUCTION AND OAT TESTING

H-S/W, DOC PPI
313 NWS 

SPONSORED 
SITES

APPROVED 7/16/02 TBD Open

S01142 NWS602S B
ALL WEATHER PRECIPITATION GAUGE (AWPAG);  OAT TESTING 
PHASE

H-S/W, DOC PPI
313 NWS 

SPONSORED 
SITES

Pending ACCB Approval 2/13/03 TBD Open

S01143 NWS603S A
DEWPOINT SENSOR REPLACEMENT; CONCEPT EXPLORATION & 
DEVELOPMENT PHASE

H-S/W, DOC PPI TBD APPROVED - 2/22/02 TBD Open

AB387 NWS603S B ASOS DEWPOINT SENSOR REPALCEMENT DEPLOYMENT HW/SW PPI ALL ASOSs APMC APPROVAL REQUIRED 2.7A Open

S01144 NWS604S B
ICE FREE WIND SENSOR (IFW), CONCEPT EXPLORATION & 
DEVELOPMENT PHASE

H-S/W, DOC TBD APPROVED 05/06/2002 TBD Open

AB292 NWS604S C ICE FREE WIND SENSOR (IFW), OAT PHASE H-S/W, DOC
SEE Attached 
List in the RC

APPROVED ACCB 3/24/03 TBD Open

S01145 NWS605S B
ENHANCED PRECIPITATION IDENTIFER (EPI); CONCEPT 
EXPLORATION. LIMITED PRODUCTION AND OAT TESTING

H-S/W, DOC APPROVED 2/3/03 TBD Open

S01146 NWS606S B
CEILOMETER REPLACEMENT (25K);CONCEPT EXPLORATION & 
DEVELOPMENT PHASE

H-S/W, DOC In Preliminary Review PMC TBD Open

S01147 FAA086 Remove OIDs, VDUs, ONDs, & Printers from level "D" sites. H/W
See Attached 

List
APPROVED - 8/3/00 N/A Open

S01148 WRH266S
Move CWO Including H083 & F420 rack & all furniture associated w/ 
CWOs, ACU OID & EPH, Ephrata, WA.

H/W, DOC 07/30/00 APPROVED - 8/3/00 N/A Open

S01149 CRH681S Relocate Backup ASOS Sensor Grp @ Minneapolis, Minnesota (MSP) H/W, DOC 09/01/00 MSP APPROVED - 8/25/00 - NEED SOFT COPY OF DWGS N/A Open

S01150 WRH267S ACU relocation @ Tacoma Narrows, WA, TIW H/W, DOC 09/11/00 TIW
APPROVED - 8/25/00 - Need soft copy of dwgs, moved per 
EMRS 000803-136-01

N/A Open

S01152 NWS622S
Restrict "COR" in DSM/MSM Messages to Corrections Made After 
Successful Primary Transmission

S/W APPROVED - 2.78 Open

S01155 FAA142
Denver, Centennial Airport, CO (APA) move OID, OND, & Speaker Mic. 
From the AFSS to the CWO office.  Move printer w/ ACU

H/W, DOC APA
APPROVED - 11/6/00, Completed on 1/30/01 per EMRS 
010130-096-02

N/A Open
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S01156 FAA144
Move ACU to new RCO Bldg @ Bowling Green, KY (BWG) & return 
OID, OND, Printer & VDU to NRC

H/W, DOC 09/07/00 BWG APPROVED - 8/25/00 N/A Open

S01157 FAA145 Move CSG @ Love Field, Dallas, TX (DAL) H/W, DOC DAL APPROVED - 9/18/00 N/A Open

S01161 FAA143 Relocate CSG @ New Haven CT (HVN) H/W, DOC HVN APPROVED - 10/16/00 N/A Open

S01162 FAA148 Connect 5 sites to ADAS H/W PHL
APPROVED - ?/?/??, Completed per: PHL-EMRS 
MOD10618103

N/A Open

S01164 NWS485S C
Add Ice Accretion to ASOS Meteorological Rpt (AMR) for Direct 
Command Mode (DCM) Access 

S/W 12/01/01
See Attached 

List
APPROVED - 2.62i Open

S01172 ARH088S Replace Wind Tower at Talkeetna, AK (TKA) H/W, DOC 12/15/01 TKA APPROVED - ?/?/??, Completed per EMRS RC10222001 N/A Open

S01178 FAA156 Move OID & Remove VDU @ Elko, NV H/W EKO APPROVED 5/30/02 N/A Open

S01189 FAA158 Move ACU @ Hutchinson, KS (HUT) H/W HUT APPROVED - 4/9/01 N/A Open

S01190 FAA161 Move ACU @ Dickinson, ND (DIK) H/W DIK APPROVED - 3/21/01 N/A Open

CHANGE TYPE:
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SO1191 NWS675S D Establish ASOS Connectivity to the Internet OAT Phase 45 Sites TBD Pending ACCB Approval TBD Pending

WRH308S AB023 Aurora (UAO) OR Sensor Array relocation H/W Approved ACCB 10/21/2002 N/A Pending

CHANGE TYPE:
  H/W - Hardware
  S/W - Software
  DWG - Drawings
  H-S/W - Hardware Software 20 6/16/2003  11:44 AM


